


Quarterly Report – January 2008 - March 2008 
STATE INOVATION GRANT PROGRAM (SIG) 

 
A. PROJECT TITLE: MICHIGAN ENVIRONMENTAL RESULTS PROGRAM (MERP) – DRY 

CLEANING SECTOR 
 
B. APPLICANT INFORMATION: 

Lead Agency: 
 

Michigan Department of Environmental Quality (MDEQ) 
Environmental Science and Services Division (ESSD) 
P.O. Box 30457 
Lansing, Michigan 48909-7957 

 
Key Contacts in MDEQ - ESSD: 

 
Marcia Horan, Chief, Pollution Prevention and Compliance Assistance (P2CA) Section  
E-mail horanm@michigan.gov 
Telephone (517) 373-9122 
Fax (517) 373-3675 
 
Project Contact: 
James Ostrowski, Environmental Quality Analyst, P2CA Section 
E-mail ostrowskij2@michigan.gov 
Telephone (517) 241-8057 
Fax (517) 335-4729 
 
Geographic Focus: 
 
Michigan - Statewide 

 
C. FUNDING REQUESTED:   $199,200 
 
D. PROJECT PERIOD:    January 2005 through December 2008 
 

mailto:horanm@michigan.gov
mailto:ostrowskij2@michigan.gov


I Synopsis of Accomplishments During the Reporting Period 
 
A summary of relevant project milestone/tasks considered to be ongoing and completed during the 1st 
quarter of 2008 (Jan 1 – March 31) are presented below.  
 

Milestone/Task Status Completion 
Date Comments 

Development of ERP 
software tool  
Develop and implement an 
approach to cost-effectively 
input and manage the MERP 
data, including primary and 
secondary data.  Primary data 
consists of data from 
inspection reports and facility 
forms (including self-
certification forms). Secondary 
data sources include lists of 
facilities from regulatory and 
private-sector databases. 
 

Ongoing Original 
10/2006 
 
Projected 
6/2008 

MDEQ continues to do extensive testing on 
software system. New completion date is June 
2008. We will need to have software working to use 
when collecting post certification inspections from 
June – October. 

Post-Certification 
Inspections 

Facilities selected at random 
from the entire universe of 
facilities, based upon sample 
design from statistical 
methodology.  

On-
Going 

10/2008 Sampling list was developed in December 2007. We 
are waiting unit June 2008 to conduct the 
inspections on the 250 facilities selected. 

 
II Narrative Discussion 

 
The 1st quarter of 2008 consisted of very little activity due to the fact that we decided to wait to 
conduct  the post-certification inspections until June 2008. The majority of time spent on this 
project consisted of testing the software that is being developed by our contractor. Several major 
issues have been resolved with the system and we are hopeful that we will have a working 
database system and inspection tool available for the post-certification inspections starting in 
June.   
 
The original project end date for this grant was March 31, 2008; however, due to unanticipated 
delays experienced in developing the software system and the decision to delay post certification 
inspections until June of 2008 it was necessary for us to apply for a non-monetary extension to 
our grant. We applied for the extension in January and the grant extension was approved on 
March 14, 2008. The project end date is now December 31, 2008.  
 
 

III Projection of Activities, Accomplishments, and Major expenditures for Next Quarter Report 
Since we are delaying the post-certification inspections until June 2008 the only activity we 
anticipate to occur in the second quarter of 2008 (April 1 – June 30) is continued testing and 
completion of the software tool. We will also prepare for and begin post certification inspections 
on June 1. 

2 



3 

 
IV Financial Summary 

The table on page 4 provides a summary of the total expenditures to-date.  Very little financial 
activity occurred during this quarter since no payments were made to the contractor developing 
the software. All funds expended went to salary and fringe benefits.   
 
As of 3/31/08, $249,530.76 or 83% of the total funds available for this project have been spent.  
We have met the state match requirement of $100,000 (34% of the total funding).  
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DETAILED ITEMIZED BUDGET: 
MICHIGAN DEPARTMENT OF ENVIRONMENTAL QUALITY 

COOPERATIVE AGREEMENT BUDGET DETAIL   01/01/05 -  03/31/08 
 

(Confidential Business Information Removed by EPA)  


